
ABSTRACT 

 

Budget plan building abbreviated RAB is an approximate calculation of the 

amount of budget that is needed to create a building from planning, construction to 

maintenance. The purpose of this study was to compare the calculations have been 

there with a recount and to find out if there is inflation of funds committed by the 

contractor concerned. 

Research methods calculate the budget required the plans to calculate the 

volume of work (BQ) while the work plan requirements (RKS) to determine the 

specifications of building materials used by referring to the analysis of SNI. 

The results of this study indicate that in some parts of the calculation RAB 

issued by the contractor different from the results of recalculation, because different 

methods to calculated the volume.This thesis can be as a reference or guidelines for 

the preparation and calculation of detailed working drawings to be made RAB order 

not to incorrectly and can accountable. 
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INTISARI 

 

 Rencana anggaran biaya bangunan disingkat RAB adalah perhitungan 

perkiraan jumlah anggaran biaya yang  diperlukan untuk membuat suatu bangunan 

dari mulai perencanaan, pembangunan sampai dengan pemeliharaan.  Tujuan dari 

penelitian ini adalah untuk membandingkan antara perhitungan yang telah ada dengan 

penghitungan ulang dan untuk mengetahui apakah ada perbedaan hasil yang 

dilakukan oleh kontraktor yang bersangkutan. 

Metode penelitian menghitung anggaran biaya diperlukan gambar rencana 

guna menghitung volume pekerjaan (BQ) adapun Rencan Kerja Syarat (RKS) untuk 

menentukan spesifikasi bahan-bahan bangunan yang dipakai dengan menggunakan 

acuan analisa SNI. 

Hasil dari penelitian ini menunjukkan bahwa pada beberapa bagian 

perhitungan RAB yang dikeluarkan oleh kontraktor berbeda dengan hasil perhitungan 

ulang karena adanya perbedaan metode perhitungan volume suatu pekerjaan. Tugas 

Akhir ini dapat dijadikan sebagai acuan ataupun pedoman untuk pembuatan dan 

perhitungan detail gambar kerja untuk dijadikan RAB agar tidak salah dan bisa 

dipertanggungjawabkan. 
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